

Id		Modo da Tarefa	Nome da Tarefa	Duração	Início	Término	1º semestr T1	T3	1º semestr T1	T3	1º semestr T1	T3	1º se T1
1													
2			PROCEDIMENTO LICITATÓRIO	240 dias	Seg 03/07/23	Seg 19/02/24							
9			EXECUÇÃO DA OBRA	640 dias	Seg 19/02/24	Qua 29/10/25							
10			SERVIÇOS PRELIMINARES	30 dias	Seg 19/02/24	Ter 19/03/24							
13			1ª FASE	260 dias	Ter 19/03/24	Seg 25/11/24							
66			2ª FASE	160 dias	Ter 19/03/24	Qua 21/08/24							
109			3ª FASE	420 dias	Ter 19/03/24	Ter 29/04/25							
133			4ª FASE	240 dias	Qua 21/08/24	Qua 09/04/25							
181			5ª FASE	198 dias	Qui 10/04/25	Sáb 18/10/25							
203			6ª FASE	190 dias	Seg 25/11/24	Qua 28/05/25							
262			7ª FASE	160 dias	Qua 28/05/25	Qua 29/10/25							

Projeto: _DIAS CORRIDOS-Refo
Data: Qua 20/03/24

Tarefa

Divisão


Marco


Resumo


Resumo do projeto


Tarefa Inativa


Marco Inativo














Resumo Inativo

Tarefa Manual


Somente duração


Acúmulo de Resumo Manual


Resumo Manual


Somente início


Somente término

















Tarefas externas

Marco externo

Data limite

Andamento

Progresso manual

